A

'7’ ‘I’)vgsg:?r?l?r:‘t ?)tfa'lt'fansportation Field NOte Record
Contract No. |Station Mile/Line: C/S
009359 Sta. LW 523+28 to LW Sta. 4... | I-90 MP 79 to 82
Staked by Date Work Started Date Work Completed Date
WSDOT 7/6/2020
7/1/2020
Calculated by Date Checked by Date Inspector Date
Scott Busby Mark Lee Scott Busby 7127120
7/27/2020 8/11/2020

QUARRY SPALLS

BID ITEM 15

UNIT:

Long section Left side - goes from Sta. ((621+80 - 518+25) x 20) and covers 7,100 SF X 2'

= 14,200 CF/27 = 525.90 CY

Short section Right side - goes from Sta. ((516+80 - 516+60) x 5.25) and covers 105 SF X

2'=210 CF/27 = 7.80 CY.
525.90 x 7.80 = 533.7 =534 CY

Note: Square footage from KLB Grader / GPS by Justin(WSDOT)

Brand
Name/Model Type

Material Brand Manufacturer

Name/Model Type

Item Num

015.01 Quarry Spalls Page Canyon Quarry Quarry Spalls

RAMS/QPL Appr/Acc Basis of Accept
Ref. No. Code

RAM-0001.2 g / For Qtys Equal to Or
Less Than 150 CY-
Visual Acceptance per
CM 9-1.4C; For Qtys
Greater than 150 CY-
PE to Determine
Gradation Meets Std.
Specs. & Contract
Spec. Provisions; For
Non-Structural
Applications-Visual
Acceptance Per CM 9-
1.4C

Item
Num

Date Work Unit
Complete

Item Description Grp Quantity Ledger

0015 QUARRY SPALLS 1 7/22/2020 C.Y. 534 695

Entry No.

Est.
No.

Posted By
Init. Date

Checked By
Init. Date

MEL  08/12/20 EK 08/14/20 20

Attachments



Tickets - BI #
015_Quarry Spalls
C9385.xlIsx

Microsoft Excel
@ Worksheet
52.2 KB

DOT Form IP 422-635ER EF
Revised 4/2009



1-90 Bullfrog Rd Vic Concrete Rehab, Bridge Deck Rehab & Painting

Contract #: 9385

Bid Item #: 15

Tick Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty.
(Tons) (Tons) (Tons) (Tons) (Tons) (Tons) (Tons) (Tons) (Tons)
Total Quantity (Tons): 0.00
Total Quantity (C.Y.): 0.00
OFFICE USE ONLY
Date CAPS Entry #:
Ticket #'s: Entered By:
Group: Verified By:
Comments:
Figured By:

Checked By:




Morrison Gravel

& Gardenscape Supplies

We're More Than Just Gravel!

1004 SE Spencer Ave - Port Orchard, WA

Phone: (360) 876-4701
Home Products Services Calculation |Photo FAQs
Gallery

2-4" Crushed Basalt
(Quarry Spalls)

Info & How- |Location |Contact Us
To's

Lorusso Coorporation
Conversion Chart

Conversion:

Material
Tons / C.Y.

Description & Uses

Drainage Stone 2" - 4" 1.35 Blend of Crushed Stone w/ Voids for Drainage

About Us



1-90 Bullfrog Rd Vic Concrete Rehab, Bridge Deck Rehab & Painting

Contract #: 9385 Bid Item #: 15

Tick Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty.
(Tons) (Tons) (Tons) (Tons) (Tons) (Tons) (Tons) (Tons) (Tons)
13.26

17.44

14.45

18.69

13.62

18.00

14.00

17.42

14.91

18.41

15.29

Total Quantity (Tons): 175.49
Total Quantity (C.Y.): 129.99
Date 8/8/2019 CAPS Entry #:
Varies:
Ticket #'s: 603;085-096 Entered By: Jacob Tillman
Group: 1 Verified By:
Comments:
Figured By: Jacob Tillman

Checked By:

JE 2+97 - JE 7+50 Quarry Spalls




1-90 Bullfrog Rd Vic Concrete Rehab, Bridge Deck Rehab & Painting

Contract #: 9385

Bid Item #: 15

Tick Qty.
(Tons)

Ticket Qty.
(Tons)

Ticket Qty.
(Tons)

Ticket Qty.
(Tons)

Ticket Qty.
(Tons)

Ticket Qty.
(Tons)

Ticket Qty.
(Tons)

Ticket Qty.
(Tons)

Ticket Qty.
(Tons)

23.19

26.15

25.44

25.19

29.96

25.29

24.26

26.35

26.21

24.77

25.22

25.89

25.19

Total Quantity (Tons):

333.11

Total Quantity (C.Y.):

246.75

Date

Ticket #'s:

Group:

Figured By:

Checked By:

9/25/2019

Varies:
609394-609427

CAPS Entry #:

Entered By:

Verified By:

Dean A. Long

Dean A. Long

Comments:




1-90 Bullfrog Rd Vic Concrete Rehab, Bridge Deck Rehab & Painting

Contract #: 9385 Bid Item #: 15
Tick Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty.
(Tons) (Tons) (Tons) (Tons) (Tons) (Tons) (Tons) (Tons) (Tons)
33.11
32.80
23,87
27.82
30.40
25.97
26.80
29.24
32.87
14.53
Total Quantity (Tons): 253.54
Total Quantity (C.Y.): 187.81
Date 10/28/2019 CAPS Entry #:
Varies:
Ticket #'s: 594772 to 614502 Entered By: Dean A, Long
Group: Verified By:
Comments:
Figured By: Dean A. Long

Checked By:

LE 88+70 to LE 90+00 plus a second location found at
night but limits were not recorded,




1-90 Bullfrog Rd Vic Concrete Rehab, Bridge Deck Rehab & Painting

Contract #: 9385 Bid Item #: 15
Tick Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty.
(Tons) (Tons) (Tons) (Tons) (Tons) (Tons) (Tons) (Tons) (Tons)
14.59
13.68
14.13
Total Quantity (Tons): 42.40
Total Quantity (C.Y.): 31.41
Date 10/7/2019 CAPS Entry #:
Varies:
Ticket #'s: 594762 - 594764 Entered By: Dean A. Long
Group: 1 Verified By:
Comments:
Figured By: Dean A. Long

Quarry Spalls stockpiled for the unsuitable excavation
Checked By: that was canceled for the night at LE 80+80 to LE 81+50




1-90 Bullfrog Rd Vic Concrete Rehab, Bridge Deck Rehab & Painting

Contract #: 9385 Bid Item #: 15
Tick Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty.
(Tons) (Tons) (Tons) (Tons) (Tons) (Tons) (Tons) (Tons) (Tons)
11.14
19.35
11.68
1451
14.10
15.59
15.06
Total Quantity (Tons): 101.43
Total Quantity (C.Y.): 75.13
Date 10/8/2019 CAPS Entry #:
Varies:
Ticket #'s: 594765 - 594771 Entered By: Dean A. Long
Group: 1 Verified By:
Comments:
Figured By: Dean A. Long

LE 80+80 to LE 81+50 & Stockpiled for LE 143+25 to
Checked By: LE 143+78




1-90 Bullfrog Rd Vic Concrete Rehab, Bridge Deck Rehab & Painting

Contract #: 9385 Bid Item #: 15
Tick Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty.
(Tons) (Tons) (Tons) (Tons) (Tons) (Tons) (Tons) (Tons)
30.48
30.33
31.36
29.74
Total Quantity (Tons): 121.91
Total Quantity (C.Y.): 90.30
OFFICE USE ONLY
Date 6/10/2020 CAPS Entry #:
Ticket #'s: 624094 - 625905 Entered By:
Group: 5 Verified By:
Comments:
Figured By: Dean A. Long
JW 92+50 - JW 96+00 (RT) &
Checked By: JW 94+09 - JW 95+93 (LT)




1-90 Bullfrog Rd Vic Concrete Rehab, Bridge Deck Rehab & Painting

Contract #: 9385 Bid Item #: 15
Tick Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty.
(Tons) (Tons) (Tons) (Tons) (Tons) (Tons) (Tons) (Tons) (Tons)
26.88
29.58
29.98
30.12
29.44
28.25
30.95
31.47
Total Quantity (Tons): 236.67
Total Quantity (C.Y.): 175.31
OFFICE USE ONLY
Date 7/16/2020 CAPS Entry #:
Ticket #'s: 62856 - 628264 Entered By:
Group: 1 Verified By:
Comments:
Figured By: Scott Busby

Checked By:




1-90 Bullfrog Rd Vic Concrete Rehab, Bridge Deck Rehab & Painting

Contract #: 9385 Bid Item #: 15
Tick Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty.
(Tons) (Tons) (Tons) (Tons) (Tons) (Tons) (Tons) (Tons) (Tons)
27.26
30.06
31.01
32.19
30.60
31.37
32.02
32.16
30.93
30.98
29.13
29.71
Total Quantity (Tons): 367.42
Total Quantity (C.Y.): 272.16
OFFICE USE ONLY
Date 7/17/2020 CAPS Entry #:
Ticket #'s: 628265 - 628276 Entered By:
Group: 1 Verified By:
Comments:
Figured By: Scott Busby

Checked By:




1-90 Bullfrog Rd Vic Concrete Rehab, Bridge Deck Rehab & Painting

Checked By:

Contract #: 9385 Bid Item #: 15
Tick Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty.
(Tons) (Tons) (Tons) (Tons) (Tons) (Tons) (Tons) (Tons) (Tons)
24.29
30.59
30.46
25.70
27.06
29.00
Total Quantity (Tons): 167.10
Total Quantity (C.Y.): 123.78
OFFICE USE ONLY
Date 7/20/2020 CAPS Entry #:
Ticket #'s:  18-628300 & 629701-6] Entered By:
Group: 1 Verified By:
Comments:
Figured By: Scott Busby




1-90 Bullfrog Rd Vic Concrete Rehab, Bridge Deck Rehab & Painting

Contract #: 9385 Bid Item #: 15
Tick Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty.
(Tons) (Tons) (Tons) (Tons) (Tons) (Tons) (Tons) (Tons) (Tons)
24.97
24.04
Total Quantity (Tons): 49.01
Total Quantity (C.Y.): 36.30
OFFICE USE ONLY
Date 7/21/2020 CAPS Entry #:
Ticket #'s: 616395 and 627766 Entered By:
Group: 1 Verified By:
Comments:
Figured By: Scott Busby

Checked By:




9385 - Bullfrog Rd Vic

Bl 015 Quarry Spalls

Est. __ Quarry Spalls

Day

16-Jul
17-Jul
20-Jul
21-Jul

16-Jul

Subtotal
Tons

236.67

367.42
167.10
49.01

820.20

21-Jul

Accummulative

Total

236.67
604.09
771.19
820.20

16-Jul

Subtotal
c.Y.

175.31
272.16
123.78

36.30

607.56

21-Jul

Accummulative
Total

175.31
447.47
571.25
607.56



1-90 Bullfrog Rd Vic Concrete Rehab, Bridge Deck Rehab & Painting

Contract #: 9385

Bid Item #: 15

Tick Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty. Ticket Qty.
(Tons) (Tons) (Tons) (Tons) (Tons) (Tons) (Tons) (Tons) (Tons)
Total Quantity (Tons): 0.00
Total Quantity (C.Y.): 0.00
OFFICE USE ONLY
Date CAPS Entry #:
Ticket #'s: Entered By:
Group: Verified By:
Comments:
Figured By:

Checked By:




